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MEMORANDUM FOR THE RECORD -

|

19 August 1971

-

SUBJECT: Report on Moveable Shelving Project Meeting on 8/19/71

_ The regularly scheduled Wednesday meeting regarding the Moveable
Shelving Project progress was postponed until Thursday in order for
the contractor to have Bay 2, Section 3 completed and to give the
AERC sufficient time to put boxes on the shelves in this section.
The following were present at the meeting: '

C/Using Service

D/C, Using Service

Project Officer, Using Service
Project Officer, Using Service
Engineering Office, -
Facilities Engineer

C/Records Administration Branch
D/C, Support Services Staff
Records Administration Branc
Representative
Representative

Local Representative

Contractor

The purpose of this meeting was to test Section 3 which was agreed
at the meeting of 11 August would be the test section, and if it worked
all future sections would be erected in the same manner.
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The group assembled in the main aisle adjacent to Section 3.
INTL I o-crcd the peeting by asking *to push some
STATINT buttons. ushed the button, and all rows operated in

STATINTL

one direction, but when reverse them it did not work.
also pushed the buttons and
attempte O move the shelves, and all with the same results.
There were three reasons explained by engineers
for the failure: (1) The secondary safety wou ump off,

(2) The connection in the overhead arm extenders came loose and

(3) There was a short circuit somewhere in the system that couldn't

be explained.

The meeting was then postponed until 31 August to give the con-
tractor time to correct: these deficiencies, and the ASRC would have

at least one week for testing.
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